Nebraska Department of Roads Date: 08.03.2016 Nebraska Department of Roads Date: 08.03.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  1151X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1151X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: Pay Period End Date:  07.30.2016 Est Number: 0003 Pay Period End Date:  07.30.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 1 AUTOMATED GATES Estimate Type: PROG Current Contract Amt Total Earnings $83,191.87 $509,547.41 $23,644.46
$722,163.07  stockpiled Materials ~ $220,964.66  $220,964.66 $.00
Contractor: Original Contract Amt Gross Earnings $304,156.53 $280,512.07 $23,644.46
ontractor: Date Lot 10.08.2015 $722 163.07 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY a ed ed - e Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- 18-;2-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
: 12% Net Earnings  $304,156.53  $280,512.07 $23,644.46
Date Notice for Work to )
Begin: 06.20.2016 % Time Comp
WAVERLY NE 68462-2516 gin: 520 349  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.05.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $-25,000.00 $25.000.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13151 000 ITS-NH-ITSN(41) 080 401.06  409.77 ELECTRICAL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 -$25,000.00 $25,000.00
Payment $304,156.53 $255,512.07 $48,644.46
Project Manager District Engineer
Knutson, Dewaine 08.01.2016 Mueting, Curt 08.01.2016
Construction Engineer Controller
Halstead, Kerri 08.01.2016 Burling, Laurie 08.02.2016
Controller
Burling, Laurie 08.02.2016
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Est Number: 0003 Pay Period End Date:  07.30.2016 Est Number: 0003 Pay Period End Date:  07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A030.03 1,535.00 2.000 3,070.00
0001 0001 0001.08 0.50 755.000 377.50 SERVICE DISCONNECT EACH 2.000 3,070.00
BARRICADE, TYPE || BDAY 755.000 377.50 0.000 0.00
30.000 15.00 0.000 0.00
30.000 15.00 0010 0010 A069.11 20.35 30.000 610.50
0002 0002 0001.75 5.50 298.000 1,639.00 2-INCH CONDUIT ON STRUCTURE LF 30.000 610.50
TEMPORARY SIGN DAY EACH 298.000 1,639.00 0.000 0.00
8.000 44.00 0.000 0.00
8.000 44.00 o011 0011 A070.13 3.97 4,257.000 16,900.29
0003 0003 0001.90 5.50 365.000 2,007.50 2-INCH CONDUIT IN TRENCH LF 4,257.000 16,900.29
SIGN DAY EACH 365.000 2,007.50 1,517.000 6,022.49
0.000 0.00 961.000 3,815.17
0.000 0.00 0012 0012 A074.14 11.57 6,444.000 74,557.08
0004 0004 0030.80 19,600.00 1.000 19,600.00 2-INCH CONDUIT, JACKED LF 6,444.000 74,557.08
MOBILIZATION LS 1.000 19,600.00 5,134.000 59,400.38
0.250 4,900.00 997.000 11,535.29
0.000 0.00 0013 0013 A076.13 2.03 1,075.000 2,182.25
0005 0005 7322.00 25.68 420.000 10,785.60  3/C #12 AWG TRAFFIC SIGNAL CABLE LF 1,075.000 2,182.25
TYPE B SIGN SF 420.000 10,785.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 A077.23 4.20 1,169.000 4,909.80
0006 0006 7336.04 16.90 394.000 6,658.60 12/C #12 AWG TRAFFIC SIGNAL CABLE LF 1,169.000 4,909.80
4" X 6" WOOD SIGN SUPPORT LF 394.000 6,658.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 A079.24 4.35 6,438.000 28,005.30
0007 0007 A001.35 915.00 28.000 25,620.00 #0AWG CU SERVICE CONDUCTOR LF 6,438.000 28,005.30
PULL BOX, TYPE FOR-27 EACH 28.000 25,620.00 0.000 0.00
14.000 12,810.00 0.000 0.00
9.000 8,235.00 0016 0016 A079.25 1.70 10,584.000 17,992.80
0008 0008 A003.10 620.00 24.000 14,880.00 12 STRAND SINGLE MODE FIBER LF 10,584.000 17,992.80
TRAFFIC SIGNAL, TYPE TS-1 EACH 24.000 14,880.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 A079.27 362.00 10.000 3,620.00
10 KM SFP MODULE EACH 10.000 3,620.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  07.30.2016 Est Number: 0003 Pay Period End Date:  07.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A079.28 3.32 4,240.000 14,076.80 0027 0027 A079.78 16,390.50 10.000 163,905.00
#2 AWG CU CONDUCTOR LF 4,240.000 14,076.80 AUTOMATED GATE CONTROLLER EACH 10.000 163,905.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 A079.29 4.02 7,754.000 31,171.08 0028 0028 A620.01 0.79 1,872.000 1,478.88
#1 AWG CU CONDUCTOR LF 7,754.000 31,171.08 REMOVE CONDUCTOR LF 1,872.000 1,478.88
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 A079.43 2.23 9,531.000 21,254.13 0029 0029 L860.50 444.00 1.000 444.00
#8 GROUNDING CONDUCTOR LF 9,531.000 21,254.13 ENVIRONMENTAL COMMITMENTS - LS 1.000 444.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 A079.71 43.20 40.000 1,728.00 GROUP 8B ELECTRICAL Contracted 722,163.07
TERMINATED FIBER CONNECTOR EACH 40.000 1,728.00 Current 722 163.07
0.000 0.00 In place 83,191.87
0.000 0.00 This Estimate 23,644.46
0022 0022 A079.72 407.50 14.000 5,705.00 Totals for contract Contracted 722,163.07
CONNECTOR ADAPTOR PANEL EACH 14.000 5,705.00 Current 722,163.07
0.000 0.00 In place 83,191.87
0.000 0.00 This Estimate 23,644.46
0023 0023 A079.73 297.50 14.000 4,165.00
FIBER CONNECTOR HOUSING EACH 14.000 4,165.00
0.000 0.00
0.000 0.00
0024 0024 A079.74 2,016.50 4.000 8,066.00
FIBER ETHERNET SWITCH EACH 4.000 8,066.00
0.000 0.00
0.000 0.00
0025 0025 A079.76 790.00 10.000 7,900.00
FIBER ETHERNET TRANSCEIVER EACH 10.000 7,900.00
0.000 0.00
0.000 0.00
0026 0026 A079.77 16,346.64 14.000 228,852.96
AUTOMATED GATE EACH 14.000 228,852.96
0.000 0.00
0.000 0.00
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Contract ID:  1151X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1151X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  07.30.2016 Est Number: 0003 Pay Period End Date:  07.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7322.00 | TYPEB SIGN | A079.27 | 10 KM SFP MODULE
Project 13151 000 Project 13151 000
Prpsl Line Nbr 0005 Proj Line Nbr Prpsl Line Nbr 0017 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 420.00 6,543.60 97790 0001  S.P. Initial Payment 10.00 1,190.00 16-067
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 420.00 $6,543.60 Total for stockpile nbr 1: 10.00 $1,190.00
Total for proposal line nbr 0005: 420.00 $6,543.60 Total for proposal line nbr 0017: 10.00 $1,190.00
Total for item code 7322.00: 420.00 $6,543.60 Total for item code A079.27: 10.00 $1,190.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.10 \TRAFFIC SIGNAL, TYPE TS-1 \ A079.74 \FIBER ETHERNET SWITCH
Project 13151 000 Project 13151 000
Prpsl Line Nbr 0008 Proj Line Nbr Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 24.00 3,576.00 16-067 0001  S.P. Initial Payment 4.00 7,200.00 16-067
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 24.00 $3,576.00 Total for stockpile nbr 1: 4.00 $7,200.00
Total for proposal line nbr 0008: 24.00 $3,576.00 Total for proposal line nbr 0024: 4.00 $7,200.00
Total for item code A003.10: 24.00 $3,576.00 Total for item code A079.74: 4.00 $7,200.00
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Contract ID:  1151X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1151X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  07.30.2016 Est Number: 0003 Pay Period End Date:  07.30.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A079.76 \FIBER ETHERNET TRANSCEIVER \ A079.78 %UTOMATED GATE CONTROLLER
Project 13151 000 Project 13151 000
Prpsl Line Nbr 0025 Proj Line Nbr Prpsl Line Nbr 0027 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 10.00 5,540.00 16-067 0001  S.P. Initial Payment 10.00 2,850.00 P0079332
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 10.00 $5,540.00 Total for stockpile nbr 1: 10.00 $2,850.00
Total for proposal line nbr 0025: 10.00 $5,540.00 Total for proposal line nbr 0027: 10.00 $2,850.00
Total for item code A079.76: 10.00 $5,540.00 Total for item code A079.78: 10.00 $2,850.00
Iltem Cd | |tem Desc Total remaining for contract: $220,964.66
A079.77 | AUTOMATED GATE
Project 13151 000
Prpsl Line Nbr 0026 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 14.00 194,065.06 16-608
UniversalMaterial
Total for stockpile nbr 1: 14.00 $194,065.06
Total for proposal line nbr 0026: 14.00 $194,065.06
Total for item code A079.77: 14.00 $194,065.06






